

Project Closure Report

Advanced Chooser Option Pricing Model

Underlying JPMorgan Chase and Co
Project period Week 1 through Week 8
Closure date 2026-09-08

Closure Summary

The eight-week project produced an end-to-end chooser-option research pipeline that connects market data collection, preprocessing, Black-Scholes-Merton pricing, model validation, machine learning, sensitivity analysis, and an interactive Streamlit prototype. The technical work is complete and archived. Final public deployment and the narrated demonstration remain student-controlled submission actions.

The selected production route forecasts volatility with Random Forest and then applies the validated chooser BSM formula. On the held-out proxy target, this route reduced RMSE by 11.30% relative to the trailing-volatility BSM baseline. The direct-price model was retained as a documented extrapolation failure.

Project Objectives and Outcomes

No	Objective	Closure outcome
1	Replicate and validate a BSM chooser model	Completed with paper-matched parameters and numerical checks
2	Build a multidimensional market dataset	Completed using JPM, VIX, and Treasury data from 2018 to 2024
3	Develop machine-learning extensions	Completed through volatility forecasting and direct pricing routes
4	Compare ML with the BSM baseline	Completed on one chronological held-out test period
5	Package a usable pricing tool	Completed locally; public hosting remains a submission action

Eight Week Delivery Record

Period	Archived work	Status
Week 1	Data specification, API notebook, raw JPM, VIX, and Treasury data	Complete
Week 2	Cleaned 23-column dataset, automated preprocessing, engineered features	Complete with recorded sentiment and automation gaps
Week 3	Chooser BSM notebook, validation notebook, parameter configuration	Complete
Week 4	Baseline evaluation, validation report, performance benchmark, reusable BSM code	Complete with transparent proxy and listed-option validation
Week 5	ML architecture, optimized features, two initial modeling approaches	Complete
Week 6	Trained .pkl and .joblib models, performance comparison, SHAP analysis	Complete
Week 7	Sensitivity and stress analysis, pricing prototype, data updater	Complete with documented sentiment-data limitation
Week 8	Packaged pricing tool, final technical report, presentation deck	Technical package complete; public URL and video pending

Data and Model Chain

- Week 1 raw market data flows into the Week 2 preprocessing and feature pipeline.
- Week 3 supplies the validated chooser BSM implementation and contract configuration.
- Week 4 evaluates that model historically and under listed-option sanity checks.
- Weeks 5 and 6 train, select, compare, and serialize the ML extensions.
- Weeks 7 and 8 add stress testing, data updates, presentation materials, and the user interface.

Key Technical Results

Evidence	Result	Interpretation
Processed market dataset	1,760 rows and 23 columns	Aligned JPM, VIX, and Treasury history
Paper choice decisions	10 of 10 matched	Week 3 replication check
Put-call parity error	0.000000	Analytical consistency check
Monte Carlo comparison	0.823 standard errors	Closed-form price within simulation uncertainty
Selected ML route	RMSE 4.3203 and R2 0.9575	Random Forest volatility plus BSM
BSM baseline	RMSE 4.8706 and R2 0.9460	Same 252 held-out dates
Direct-price model	RMSE 49.9891 and R2 - 4.6915	Rejected for extrapolation failure

Model Delivery and Reproducibility

Week 6 now includes native Python pickle files for both selected estimators, as required by the project outline. Each file was reloaded and checked on all 252 held-out rows. Joblib copies are retained for the packaged Week 8 application, and model metadata records the feature order, contract assumptions, evaluation dates, artifact manifest, and round-trip validation results.

Stress Test Record

Scenario	Chooser price	Change
Base	\$99.2617	\$0.0000
50 percent volatility spike	\$115.6683	+\$16.4066
Two percentage point rate hike	\$101.3317	+\$2.0700
Combined stress	\$116.9177	+\$17.6561

Limitations and Closure Controls

Limitation	Control
No public historical chooser transaction series	All chooser accuracy scores are labeled as theoretical proxy results
CME wording does not align cleanly with a JPM equity chooser	Cboe listed JPM vanilla quotes are used only as a BSM market sanity check
No reproducible news sentiment series	The gap is disclosed; VIX is not relabeled as sentiment
Dividend yield was not collected historically	The paper value of 2.33 percent remains an explicit assumption
Tree models have weak extrapolation	BSM remains visible and the interface warns outside fitted ranges
Serialized estimators require a trusted environment	Load only project-owned files and preserve documented package versions

Archive Location

All formal reports are consolidated under the project Reports directory, organized by weekly subfolders. This closure report is stored at the Reports root for direct archival access. Source code, datasets, notebooks, model artifacts, figures, and the deployable application remain in their week-specific project directories.

Outstanding Submission Actions

- Push the Week 8 pricing tool to the final GitHub repository and record the repository URL.
- Deploy the Streamlit application, record the public URL, and repeat the smoke test in a private browser window.
- Record the required narrated 5 to 10 minute demonstration video using the prepared demo script.
- Confirm that credentials remain excluded from the repository and complete the final archive handoff.

Closure Statement

The project has reached technical completion across the planned eight-week sequence. Its code, data, validation evidence, trained models, reports, presentation, and local application are organized for review and archival. Closure becomes administratively complete after the public deployment links and narrated demonstration are added to the submission package.